Quality Tools

Gantt Chart

Description

This template illustrates a Gantt Chart, also called a Milestone Chart, Project Bar Chart or Activity Chart. A detailed discussion of Gantt Charts can be found at www.ASQ.org

Learn About Gantt Charts

Instructions

- Enter up to 30 tasks in the cells provided
- Enter the Start Date for each task and the number of days to complete it.
- Enter the Pecent Complete for each task.


Learn More

To learn more about other quality tools, visit the ASQ Learn About Quality web site.


Learn About Quality

Task	Start Date	# Days	Percent
		Required	Complete
Develop broad plan	4/3/07	14	100
Present plan to council	4/20/07	3	100
Identify team	4/20/07	30	100
Train team	5/20/07	7	100
Develop detailed plan	5/27/07	7	100
Conduct preliminary research	5/25/07	14	100
Identify key practices	6/7/07	7	100
Identify benchmark partners	5/25/07	40	25
Collect public data	6/10/07	21	50
Analyze public data	7/1/07	21	0
Identify current state	6/15/07	28	0
Develop benchmark questions	6/15/07	7	0
Visit benchmark partners	7/15/07	28	0
Develop new process	7/28/07	35	0
Present new plan to council	8/31/07	3	0











This template was written for the American Society for Quality by

Stat Aids

Your feedback is welcome and encouraged. Please e-mail to:

Stat_Aids@yahoo.com